

Technology Services Committee - Key CDI Project Reporting Dates

Workgroup Meeting Date	Status Reporting
August 2005	<ul style="list-style-type: none"> •Procurement project status
October 2005	<ul style="list-style-type: none"> •Procurement project status •Enterprise workgroup switch replacement
February 2006	<ul style="list-style-type: none"> •Contract Award Status •Final Project Plan •Final Staff Training Plan •Enterprise workgroup switch replacement
April 2006	<ul style="list-style-type: none"> •Final Provisioning, Installation, Testing and Cutover Plan •Final System Architecture for TS, CCS, and UMS. •Detailed Pilot Acceptance Test Plan •Start of Pilot
June 2006	<ul style="list-style-type: none"> •Status of Pilot Acceptance (Pilot ending June 30)
August 2006	<ul style="list-style-type: none"> •Status of Phase 1 deployment – Sacramento, Rancho Cordova, Fresno •Status of Phase 2 deployment – San Francisco, Benicia, Morgan Hill
October 2006	<ul style="list-style-type: none"> •Status of Phase 3 deployment – Los Angeles, City of Commerce, Rancho Cucamonga, Santa Ana, Orange, San Diego 1 and 2, Valencia
February 2007	<ul style="list-style-type: none"> •Acceptance Testing for TS, CCS, and UMS complete