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INTRODUCTION TO 
THE PROJECT APPROVAL LIFECYCLE 

Overview 

The California Department of Technology (Department of Technology) has adopted the Project 
Approval Lifecycle (PAL) to improve the quality, value and likelihood of success for information 
technology (IT) projects undertaken by the State of California.  The PAL represents an 
opportunity for Agency/state entity’s management to assess the full implications of a proposed 
IT project. The PAL is also the means of linking a specific IT project to the Agency/state entity’s 
strategic business plans and IT plans, and to ensure that the proposed project makes the best 
use of the Agency/state entity’s IT infrastructure. The PAL is intended to ensure projects are 
undertaken with clear business objectives, accurate costs, and realistic schedules. 

The PAL is divided into four stages (Stage 1 Business Analysis, Stage 2 Alternatives Analysis, 
Stage 3 Solution Development and Stage 4 Project Readiness and Approval) each separated 
by gates of approval.  Each stage consists of a set of prescribed, cross-functional, and parallel 
activities to develop deliverables used as the inputs for the next stage. The gates provide a 
series of “go/no go” decision points that request only the necessary and known information 
needed to make sound decisions for that particular point in time.  As additional information is 
collected and refined through the lifecycle, the cost estimates, schedules and business 
objectives will be progressively updated and evaluated to determine if the project is still practical 
and if the investment should continue. 

Agencies/state entities are required to submit a Stage 1 Business Analysis for all endeavors that 
are anticipated to meet the definition of an Information Technology Project, as defined in the 
State Administrative Manual Section 4819.2, regardless of delegated cost thresholds. 
Depending on reportability requirements, the Stage 1 Business Analysis, as well as all other 
Stage/Gate deliverables, must be approved by the Department of Technology or the 
Agency/state entity director prior to the encumbrance or expenditure of funds, including the use 
of staff resources, on any IT project beyond the PAL.  

The Project Approval Lifecycle is intended to achieve the following: 

 Better business outcomes for the State of California through successful IT projects. 

 More successful projects and fewer Special Project Reports. 

 Improve efficiencies through effective project planning and analysis to meet State 
business needs, while also ensuring compliance with State IT policies. 

 Introduce scalability to the project approval process based on business and/or technical 
complexity. 

 Ensure each decision point requires only the necessary and appropriate level of 
information needed to make a sound decision, estimate, or product for that particular 
stage. 

 Determine whether there is substantiation for a proposed project, i.e., whether the 
expenditure of public resources on the project is justified based on the following:  

o Responsiveness to a clearly-defined, program-related problem or opportunity;  

o Selection of the best possible alternative;  
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o Agency/state entity’s technical and program capabilities; and  

o Financial and/or non-financial benefits over the life of the solution that exceed 
development and operations costs. Project benefits typically include reduced 
program costs, avoidance of future program cost increases, increased program 
revenues, or provision of program services that can be provided most effectively 
through the use of IT.  

 Provide a means for achieving agreement between Agency/state entity’s executive 
management, program management, technology management, and project 
management regarding:  

o The scope, benefits, schedule, and costs of a proposed project;  

o Management responsibilities and commitment over the course of the project; and 

o Opportunities to collaborate with the Department of Technology. 

 Provide executive branch control agencies and the Legislature with sufficient information 
to assess the merits of the proposed project and determine the nature and extent of 
project oversight requirements.  

 To the extent feasible, ensure each step and work product in the lifecycle is useful input 
into subsequent steps. 

 Ensure that a “no” or a “go back and re-think” decision is communicated as early as 
possible if the level of detail provided is inadequate. 

 
Definitions for “proposal” versus “project” are provided next to clarify how these words are used 
in the context of the Project Approval Lifecycle. 
 
 

Proposal Versus Project Definition 

A proposal is defined as a request for a new project.  A proposal is initially submitted as a Stage 
1 Business Analysis and continues through Stage 4 Project Readiness and Approval.  For 
purposes of the Project Approval Lifecycle, any references to proposal will indicate that this is a 
new endeavor being considered which requires approval by the Department of Technology. 

A project is defined as a unique endeavor with a defined beginning and end, named 
deliverables and defined budget/resources that consumes at least 500 hours of effort.  
Information Technology (IT) projects are undertaken to provide an IT solution for a business 
problem/opportunity in order to meet unique goals and defined objectives that encompasses 
computerized and auxiliary automated information handling, that may include systems design 
and analysis, conversion of data, computer programming, information storage and retrieval, 
data transmission, requisite system controls, simulation, and related interactions between 
people and machines. For purposes of this document, any references to project will indicate that 
all project lifecycle approvals, including the necessary funding and procurements, have been 
completed. 


