

INFORMATION TECHNOLOGY HUMAN RESOURCES CLASSIFICATION AND SELECTION PROJECT

(IT HR Project)

November 2007

IT HR Classification and Selection Project

-

What's in Scope

- **Modern and Flexible State IT Classification Plan**
- **Replacement of the State Legacy Selection Systems**
- **Skills-Based Certification Authority for IT Classes**
- **Model for Future Civil Service Reform**


IT HR Project

-


What 's not in Scope

- **Pay Increases or Promotions**
- **Resolution of existing misallocations**
- **Collective Bargaining Activities**

California Information Technology Human Resources Governance



IT HR Classification and Selection Project – Classification Consolidation



IT HR Classification and Selection Project – Classification Consolidation


Current Supervisor/Manager Classification Structure

Proposed Supervisor/Manager Classification Structure

Skills-based Selection Functional Areas

17 IT Supervisor/Manager Classes

6 Consolidated IT Supervisor/Manager Classes



CORE

Executive Level
Management
2nd Level Supervisor
1st Level Supervisor

AND

FUNCTIONAL AREAS

1. Client Server Application Development
2. Legacy Application Development
3. Web Application Development
4. Customer Technical Support
5. Database Administration
6. Data Administration
7. Server and Systems Support
8. Information Systems Security Administration
9. Information Technology Business Consultant
10. Information Technology Project Management
11. IT Technical Document Writer
12. Network Administration
13. Website Administration and Development
14. Telecommunications 1/

Database: Module scores are entered and stored after exam.

Information Technology Specialist Classification Series

4 EMPLOYMENT LEVELS

Assistant IT Specialist Level, Trainee
Level – (T)

Information Technology Specialist I,
First Journey Level - (E)

Information Technology Specialist II,
Full Journey Level - (J)

Information Technology Specialist III,
Advanced Level - (A)

CORE COMPETENCIES

14 FUNCTIONAL AREAS


1. Client Server Application Development
2. Legacy Application Development
3. Web Application Development
4. Customer Technical Support
5. Database Administration
6. Data Administration
7. Server and Systems Support
8. Information Systems Security Administration
9. Information Technology Business Consultant
10. Information Technology Project Management
11. IT Technical Document Writer
12. Network Administration
13. Website Administration and Development
14. Telecommunications 1/

T ₁₄	E ₁₄	J ₁₄	A ₁₄
T ₁₃	E ₁₃	J ₁₃	A ₁₃
T ₁₂	E ₁₂	J ₁₂	A ₁₂
T ₁₁	E ₁₁	J ₁₁	A ₁₁
	E ₁₀	J ₁₀	A ₁₀
T ₉	E ₉	J ₉	A ₉
	E ₈	J ₈	A ₈
	E ₇	J ₇	A ₇
T ₆	E ₆	J ₆	A ₆
	E ₅	J ₅	A ₅
T ₄	E ₄	J ₄	A ₄
T ₃	E ₃	J ₃	A ₃
T ₂	E ₂	J ₂	A ₂
T ₁	E ₁	J ₁	A ₁
CORE	CORE	CORE	CORE
Minimum	Minimum	Minimum	Minimum



Prospective Employee

Completes on-line application for exam.
Meets minimum qualifications in order
to schedule exam date. At exam, selects
functional areas to test for.



Manager/Supervisor

Creates position description
identifying required
competencies and skills and their
relative weight and submits to
Human Resources.



Human Resources

Accesses Database-
generated certification
lists and rankings,
linked to competencies
and skills of position,
and generates
Certification List..



Skills-based Certification List



Manager/Supervisor

Interviews and selects
best job match for
successful hire.



Hired Employee

Best meets tested
competencies and skills.
Completes probation.

DRAFT

INFORMATION TECHNOLOGY SKILLS- BASED CERTIFICATION PROCESS

Rev 5: 10-26-07

IT HR CLASSIFICATION AND SELECTION PROJECT SCHEDULE
November 19, 2007

PHASES	PLANNED START	PLANNED COMPLETION	STATUS / COMMENT
CLASSIFICATION PHASE	5/06	12/07	
IT Specialist Series draft initial review by HR Committee/SEIU and CIO work group	5/06	11/06	Completed
IT Specialist Series draft stakeholder review period	9/07	10/07	In progress. Series validation survey by state CIOs has been completed. Informational material is in development.
IT Specialist Series draft incorporation into Board item	5/07	12/07	In progress.
IT Technician Series draft review by HR Committee/SEIU and CIOs	3/07	10/07	In progress.
IT Technician Series draft incorporation into Board item	5/07	1/08	In progress
IT Manager/Supervisor draft initial review by HR Committee	7/07	11/07	In progress.
IT Manager/Supervisor draft stakeholder review period	12/07	1/08	
IT Manager/Supervisor draft incorporation into Board item	12/07	2/08	
Draft Classification Specification Board Item	5/07	4/08	In progress

IT HR CLASSIFICATION AND SELECTION PROJECT
November 19, 2007

5 Member Board Item Adoption	3/08	7/08	Board Item will be scheduled for adoption timed with deployment of new Selection Systems and exams.
Technical Environment Profile (TEPA)	9/06	11/07	In progress. An application to provide a communication bridge between HR and IT.
Web-Enabled Position Description System	9/06	6/08	In progress. Two month delay due to staffing issues.
SKILLS-BASED CERTIFICATION AB 2241	3/06	7/06	Completed. AB 2241 was chaptered and authorizes development of new skills-based exam certification for IT classifications.
SELECTION / EXAM PHASE	4/06	8/08	
IT Exam workload prioritization	10/07	11/07	CIOs will be requested to prioritize IT exam needs and identify Subject to assist SPB in developing exams timely.
Core Competencies Written Examination I/II development	10/07	1/08	In progress. 2 month delay due to staffing issues.
Information Training and Experience Evaluations development for all IT Specialist Series Functional Areas	11/07	6/08	
Information Training and Experience Evaluation Survey development for all levels	1/08	3/08	

IT HR CLASSIFICATION AND SELECTION PROJECT
November 19, 2007

Information Training and Experience Evaluations development for all IT Technician Series Functional Areas	6/08	12/08	
SELECTION / SYSTEMS REPLACEMENT PHASE	7/08	10/08	
Systems Replacement Gap Analysis	7/07	8/07	Completed.
Systems Design	7/07	1/08	In progress.
Systems Development	10/07	4/08	In progress.
User Acceptance Testing	4/08	6/08	
User Training	5/08	8/08	
Deployment and Rollout	7/08	10/08	
PIER	8/08	4/09	PIER development is pending system implementation.

WHATS NEXT

- ✓ **Complete Classification Plan and Board Item**
- ✓ **Submit to SEIU per Contract Provisions**
- ✓ **Submit to SPB for Formal Adoption**
- ✓ **Complete Design and Development of Selection Systems including Skills Based Certification function**
- ✓ **Complete Exam Development and Recruitment**
- ✓ **Implement Change Management Process and Training**
- ✓ **Rollout New System using New Classifications for Exam**

STAYING INFORMED

- ✓ **State Chief Information Officer's Web Site**

<http://www.cio.ca.gov>

- ✓ **IT Council & HR Committee Meetings**
- ✓ **HR Ad Hoc Meetings**
- ✓ **SEIU Meetings**
- ✓ **Web links with SPB, DPA and SEIU**