

## EHUB Migration Status by Agency

Agency	Mailboxes	Migrated	Migrating	At Risk	Migration Progress
BTH	39,028	38,670	0	358	99%
CaTA	2,200	2,200	0	0	100%
CDCR	33,048	33,048	0	0	100%
CDFA	1,285	1,285	0	0	100%
DVA	1,700	1,700	0	0	100%
EPA	5,751	5,751	0	0	100%
HHS	33,680	33,680	0	0	100%
LWDA	13,362	13,362	0	0	100%
Resources	16,754	16,491	90	173	99%
SCSA	12,803	12,803	0	0	100%
Other	8,208	7,479	129	600	93%
<b>State Total</b>	<b>167,819</b>	<b>166,469</b>	<b>219</b>	<b>1,131</b>	<b>99%</b>

Scorecard	Departments	Mailboxes	Scorecard Status Key
Blue	107	166,469	<b>BLUE</b> - Migrated to EHUB
Green	0	0	<b>GREEN</b> - Will meet 6/30/2010 deadline
Yellow	1	85	<b>YELLOW</b> - Migration date submitted, no SR
Orange	3	219	<b>ORANGE</b> - No migration date submitted, SR submitted
Red	19	1,046	<b>RED</b> - Not on track to meet deadline

