



CGEN Migration Status by Agency

Agency	Departments	CGEN Circuits	Migrated	Remaining	Migration Progress
BTH	13	1,202	27	1,175	2%
CDCR	3	60	0	60	0%
CDFA	2	9	0	9	0%
DVA	1	21	0	21	0%
EPA	6	60	0	60	0%
HHS	17	911	0	911	0%
LWDA	4	304	0	304	0%
OCIO	1	1	0	1	0%
Resources	14	365	0	365	0%
SCSA	17	255	43	212	17%
Constitutional	8	145	0	145	0%
Other	37	125	0	125	0%
State Total	123	3,458	70	3,388	2%

Departments in Each Migration Phase		
Phase	Departments	Circuits
Migration Complete	1	13
Implementing	10	372
Design Complete	4	34
Committed Timeframe	0	0
Customer Profile Submitted	77	2625
Not Started	31	414
Total	123	3458



BTH CGEN Migration Status

Agency	Department	Status	Existing Circuits	CGEN Circuits	Migrated	Remaining	% Completed	Migration Date	Scorecard
BTH	Business Transportation and Housing Agency	1 - Customer Profile Submitted	2	2	0	2	0%		Purple
BTH	California Film Commission	1 - Customer Profile Submitted	1	1	0	1	0%		Purple
BTH	California Highway Patrol	1 - Customer Profile Submitted	2	160	0	160	0%		Purple
BTH	Department of Alcoholic Beverage Control	1 - Customer Profile Submitted	33	33	0	33	0%		Purple
BTH	Department of Corporations	1 - Customer Profile Submitted	10	10	0	10	0%		Purple
BTH	Department of Financial Institutions	1 - Customer Profile Submitted	4	4	0	4	0%		Purple
BTH	Department of Housing and Community Development	3 - Design Complete	11	11	0	11	0%		Yellow
BTH	Department of Motor Vehicles	4 - Implementing	272	272	27	245	10%	8/6/2010	Green
BTH	Department of Real Estate	4 - Implementing	6	6	0	6	0%		Green
BTH	Department of Transportation	1 - Customer Profile Submitted	700	700	0	700	0%		Purple
BTH	Housing and Finance Agency	0 - Not Started	1	1	0	1	0%		Red
BTH	Office of Real Estate Appraisers	4 - Implementing	1	1	0	1	0%		Green
BTH	Office of Traffic Safety	4 - Implementing	2	1	0	1	0%		Green

Scorecard Status Key
BLUE - Migration Complete
GREEN - Implementing
YELLOW - Design Complete
ORANGE - Committed Timeframe
Purple - Customer Profile Submitted
RED - Not Started

CDCR CGEN Migration Status

Agency	Department	Status	Existing Circuits	CGEN Circuits	Migrated	Remaining	% Completed	Migration Date	Scorecard
CDCR	California Department of Corrections and Rehabilitation	1 - Customer Profile Submitted	58	58	0	58	0%		Purple
CDCR	California Prison Health Care Receivership	0 - Not Started	1	1	0	1	0%		Red
CDCR	Prison Industry Authority	1 - Customer Profile Submitted	1	1	0	1	0%		Purple

Scorecard Status Key
BLUE - Migration Complete
GREEN - Implementing
YELLOW - Design Complete
ORANGE - Committed Timeframe
Purple - Customer Profile Submitted
RED - Not Started

CDFA CGEN Migration Status

Agency	Department	Status	Existing Circuits	CGEN Circuits	Migrated	Remaining	% Completed	Migration Date	Scorecard
CDFA	Agricultural Labor Relations Board	1 - Customer Profile Submitted	1	1	0	1	0%		Purple
CDFA	Department of Food and Agriculture	1 - Customer Profile Submitted	8	8	0	8	0%		Purple

Scorecard Status Key
BLUE - Migration Complete
GREEN - Implementing
YELLOW - Design Complete
ORANGE - Committed Timeframe
Purple - Customer Profile Submitted
RED - Not Started

DVA CGEN Migration Status

Agency	Department	Status	Existing Circuits	CGEN Circuits	Migrated	Remaining	% Completed	Migration Date	Scorecard
DVA	Department of Veterans' Affairs	1 - Customer Profile Submitted	21	21	0	21	0%		Purple

Scorecard Status Key
BLUE - Migration Complete
GREEN - Implementing
YELLOW - Design Complete
ORANGE - Committed Timeframe
Purple - Customer Profile Submitted
RED - Not Started

EPA CGEN Migration Status

Agency	Department	Status	Existing Circuits	CGEN Circuits	Migrated	Remaining	% Completed	Migration Date	Scorecard
EPA	Air Resources Board	3 - Design Complete	11	11	0	11	0%		Yellow
EPA	California Department of Pesticide Regulation	1 - Customer Profile Submitted	2	2	0	2	0%		Purple
EPA	Department of Resources Recycling and Recovery	1 - Customer Profile Submitted	2	2	0	2	0%		Purple
EPA	Department of Toxic Substances Control	1 - Customer Profile Submitted	28	38	0	38	0%		Purple
EPA	Office of Environmental Health Hazard Assessment	1 - Customer Profile Submitted	5	5	0	5	0%		Purple
EPA	State Water Resources Control Board	1 - Customer Profile Submitted	2	2	0	2	0%		Purple

Scorecard Status Key
BLUE - Migration Complete
GREEN - Implementing
YELLOW - Design Complete
ORANGE - Committed Timeframe
Purple - Customer Profile Submitted
RED - Not Started

HHS CGEN Migration Status

Agency	Department	Status	Existing Circuits	CGEN Circuits	Migrated	Remaining	% Completed	Migration Date	Scorecard
HHS	Canyon Springs Community Facility	1 - Customer Profile Submitted	0	0	0	0	0%		Purple
HHS	Department of Aging	1 - Customer Profile Submitted	3	3	0	3	0%		Purple
HHS	Department of Alcohol and Drug Programs	1 - Customer Profile Submitted	32	32	0	32	0%		Purple
HHS	Department of Child Support Services	1 - Customer Profile Submitted	53	53	0	53	0%		Purple
HHS	Department of Community Services and Development	1 - Customer Profile Submitted	4	4	0	4	0%		Purple
HHS	Department of Developmental Services	4 - Implementing	42	28	0	28	0%		Green
HHS	Department of Health Care Services	0 - Not Started	222	222	0	222	0%		Red
HHS	Department of Managed Health Care	4 - Implementing	7	7	0	7	0%		Green
HHS	Department of Mental Health	0 - Not Started	19	19	0	19	0%		Red
HHS	Department of Public Health	0 - Not Started	4	4	0	4	0%		Red
HHS	Department of Rehabilitation	1 - Customer Profile Submitted	101	101	0	101	0%		Purple
HHS	Department of Social Services	1 - Customer Profile Submitted	430	430	0	430	0%		Purple
HHS	Emergency Medical Services Authority	1 - Customer Profile Submitted	3	3	0	3	0%		Purple
HHS	Managed Risk Medical Insurance Board	1 - Customer Profile Submitted	1	1	0	1	0%		Purple
HHS	Office of Statewide Health Planning and Development	0 - Not Started	1	1	0	1	0%		Red
HHS	Office of Systems Integration	1 - Customer Profile Submitted	2	2	0	2	0%		Purple
HHS	Sonoma Developmental Center	0 - Not Started	1	1	0	1	0%		Red

Scorecard Status Key	
BLUE	- Migration Complete
GREEN	- Implementing
YELLOW	- Design Complete
ORANGE	- Committed Timeframe
Purple	- Customer Profile Submitted
RED	- Not Started

LWDA CGEN Migration Status

Agency	Department	Status	Existing Circuits	CGEN Circuits	Migrated	Remaining	% Completed	Migration Date	Scorecard
LWDA	California Unemployment Insurance Appeals Board	1 - Customer Profile Submitted	16	16	0	16	0%		Purple
LWDA	California Workforce Investment Board	0 - Not Started	1	1	0	1	0%		Red
LWDA	Department of Industrial Relations	1 - Customer Profile Submitted	54	54	0	54	0%		Purple
LWDA	Employment Development Department	1 - Customer Profile Submitted	233	233	0	233	0%		Purple

Scorecard Status Key
BLUE - Migration Complete
GREEN - Implementing
YELLOW - Design Complete
ORANGE - Committed Timeframe
Purple - Customer Profile Submitted
RED - Not Started

OCIO CGEN Migration Status

Agency	Department	Status	Existing Circuits	CGEN Circuits	Migrated	Remaining	% Completed	Migration Date	Scorecard
OCIO	Office of Information Security	1 - Customer Profile Submitted	1	1	0	1	0%		Purple

Scorecard Status Key
BLUE - Migration Complete
GREEN - Implementing
YELLOW - Design Complete
ORANGE - Committed Timeframe
Purple - Customer Profile Submitted
RED - Not Started

Resources CGEN Migration Status

Agency	Department	Status	Existing Circuits	CGEN Circuits	Migrated	Remaining	% Completed	Migration Date	Scorecard
Resources	CalFed Bay-Delta Program (Calwater)	1 - Customer Profile Submitted	2	2	0	2	0%		Purple
Resources	California Coastal Commission	1 - Customer Profile Submitted	9	9	0	9	0%		Purple
Resources	California Conservation Corps	1 - Customer Profile Submitted	26	26	0	26	0%		Purple
Resources	California Energy Commission	1 - Customer Profile Submitted	1	1	0	1	0%		Purple
Resources	California State Coastal Conservancy	0 - Not Started	1	1	0	1	0%		Red
Resources	California State Lands Commission	1 - Customer Profile Submitted	7	7	0	7	0%		Purple
Resources	Colorado River Board of California	1 - Customer Profile Submitted	1	1	0	1	0%		Purple
Resources	Department of Boating and Waterways	1 - Customer Profile Submitted	1	1	0	1	0%		Purple
Resources	Department of Conservation	1 - Customer Profile Submitted	15	15	0	15	0%		Purple
Resources	Department of Fish and Game	1 - Customer Profile Submitted	56	56	0	56	0%		Purple
Resources	Department of Forestry and Fire Protection	1 - Customer Profile Submitted	130	130	0	130	0%		Purple
Resources	Department of Parks and Recreation	1 - Customer Profile Submitted	74	74	0	74	0%		Purple
Resources	Department of Water Resources	1 - Customer Profile Submitted	41	41	0	41	0%		Purple
Resources	San Francisco Bay Area Conservation and Development Commiss	1 - Customer Profile Submitted	1	1	0	1	0%		Purple

Scorecard Status Key

- BLUE - Migration Complete
- GREEN - Implementing
- YELLOW - Design Complete
- ORANGE - Committed Timeframe
- Purple - Customer Profile Submitted
- RED - Not Started

SCSA CGEN Migration Status

Agency	Department	Status	Existing Circuits	CGEN Circuits	Migrated	Remaining	% Completed	Migration Date	Scorecard
SCSA	Board of Chiropractic Examiners	1 - Customer Profile Submitted	1	1	0	1	0%		Purple
SCSA	Bureau of Automotive Repairs	1 - Customer Profile Submitted	3	3	0	3	0%		Purple
SCSA	Bureau of Frame Relay Project	1 - Customer Profile Submitted	19	19	0	19	0%		Purple
SCSA	California Board of Accountancy	1 - Customer Profile Submitted	2	2	0	2	0%		Purple
SCSA	California Public Employees' Retirement System	1 - Customer Profile Submitted	3	3	0	3	0%		Purple
SCSA	California Science Center	0 - Not Started	1	1	0	1	0%		Red
SCSA	Contractors State Licensing Board	5 - Migration Complete	13	13	13	0	100%	7/1/2009	Blue
SCSA	Department of Consumer Affairs	4 - Implementing	60	30	30	0	100%		Green
SCSA	Department of Fair Employment and Housing	4 - Implementing	8	8	0	8	0%		Green
SCSA	Department of General Services	1 - Customer Profile Submitted	86	86	0	86	0%		Purple
SCSA	Fair Employment and Housing Commission	3 - Design Complete	8	8	0	8	0%		Yellow
SCSA	Franchise Tax Board	1 - Customer Profile Submitted	46	46	0	46	0%		Purple
SCSA	Medical Board of California	4 - Implementing	18	18	0	18	0%		Green
SCSA	State and Consumer Services Agency	0 - Not Started	5	5	0	5	0%		Red
SCSA	State Personnel Board	1 - Customer Profile Submitted	3	3	0	3	0%		Purple
SCSA	State Teachers' Retirement System	0 - Not Started	6	6	0	6	0%		Red
SCSA	Victims Compensation Government Claims Board	1 - Customer Profile Submitted	3	3	0	3	0%		Purple

Scorecard Status Key
BLUE - Migration Complete
GREEN - Implementing
YELLOW - Design Complete
ORANGE - Committed Timeframe
Purple - Customer Profile Submitted
RED - Not Started

Other CGEN Migration Status

Agency	Department	Status	Existing Circuits	CGEN Circuits	Migrated	Remaining	% Completed	Migration Date	Scorecard
Other	ABC Appeals Board	1 - Customer Profile Submitted	1	1	0	1	0%		Purple
Other	Agricultural Association 22nd District	1 - Customer Profile Submitted	1	1	0	1	0%		Purple
Constitutional	Board of Equalization	1 - Customer Profile Submitted	5	5	0	5	0%		Purple
Other	CA Exposition and State Fair	0 - Not Started	1	1	0	1	0%		Red
Other	California Arts Council	1 - Customer Profile Submitted	1	1	0	1	0%		Purple
Other	California Community College Chancellor's Office	1 - Customer Profile Submitted	2	2	0	2	0%		Purple
Other	California Community Colleges	4 - Implementing	1	1	0	1	0%		Green
Constitutional	California Department of Education	1 - Customer Profile Submitted	4	4	0	4	0%		Purple
Other	California Earthquake Authority	0 - Not Started	1	1	0	1	0%		Red
Other	California Emergency Management Agency	1 - Customer Profile Submitted	2	2	0	2	0%		Purple
Other	California Gambling Control Commission	0 - Not Started	1	1	0	1	0%		Red
Other	California High Speed Rail Authority	0 - Not Started	1	1	0	1	0%		Red
Other	California Horse Racing Board	1 - Customer Profile Submitted	7	7	0	7	0%		Purple
Other	California Maritime Academy	1 - Customer Profile Submitted	1	1	0	1	0%		Purple
Other	California Medical Assistance Commission	1 - Customer Profile Submitted	1	1	0	1	0%		Purple
Other	California Public Utilities Commission	1 - Customer Profile Submitted	3	3	0	3	0%		Purple
Other	California State Library	1 - Customer Profile Submitted	4	4	0	4	0%		Purple
Other	California State Lottery	1 - Customer Profile Submitted	4	4	0	4	0%		Purple
Other	California Student Aid Commission	1 - Customer Profile Submitted	6	6	0	6	0%		Purple
Other	Commission on Peace Officer Standards and Training	0 - Not Started	2	2	0	2	0%		Red
Other	Commission on Teacher Credentialing	0 - Not Started	3	3	0	3	0%		Red
Other	Cooperative Personnel Services	0 - Not Started	2	2	0	2	0%		Red
Other	CSU Campuses	0 - Not Started	13	13	0	13	0%		Red
Other	Department of Finance	0 - Not Started	23	23	0	23	0%		Red
Constitutional	Department of Justice	1 - Customer Profile Submitted	3	3	0	3	0%		Purple
Other	Department of Personnel Administration	1 - Customer Profile Submitted	2	2	0	2	0%		Purple
Other	Fair Political Practices Commission	1 - Customer Profile Submitted	1	1	0	1	0%		Purple
Other	Financial Information Systems for California (FI\$CAL)	1 - Customer Profile Submitted	1	1	0	1	0%		Purple
Constitutional	Governor's Office	1 - Customer Profile Submitted	51	51	0	51	0%		Purple
Constitutional	Judicial Council of California	1 - Customer Profile Submitted	1	1	0	1	0%		Purple
Other	Legislative Council	0 - Not Started	1	1	0	1	0%		Red
Other	Military, Department of	1 - Customer Profile Submitted	1	1	0	1	0%		Purple
Other	Office of Administrative Law	1 - Customer Profile Submitted	2	2	0	2	0%		Purple
Other	Office of Homeland Security	0 - Not Started	3	3	0	3	0%		Red
Other	Office of the State Public Defender	0 - Not Started	3	3	0	3	0%		Red
Other	Postsecondary Education Commission	1 - Customer Profile Submitted	1	1	0	1	0%		Purple
Other	Public Employment Relations Board	0 - Not Started	3	3	0	3	0%		Red
Constitutional	Secretary of State	0 - Not Started	68	68	0	68	0%		Red
Other	Special Schools	3 - Design Complete	4	4	0	4	0%		Yellow
Other	State Compensation Insurance Fund	0 - Not Started	2	2	0	2	0%		Red
Constitutional	State Controller's Office	1 - Customer Profile Submitted	9	9	0	9	0%		Purple
Other	State Council on Developmental Disabilities	0 - Not Started	12	12	0	12	0%		Red
Constitutional	State Treasurer's Office	0 - Not Started	4	4	0	4	0%		Red
Other	Superior Courts	0 - Not Started	5	5	0	5	0%		Red
Other	UC San Francisco Medical Center	0 - Not Started	3	3	0	3	0%		Red

Scorecard Status Key
BLUE - Migration Complete
GREEN - Implementing
YELLOW - Design Complete
ORANGE - Committed Timeframe
Purple - Customer Profile Submitted
RED - Not Started