
1/1/2008 6/30/2013

4/08 7/08 10/08 1/09 4/09 7/09 10/09 1/10 4/10 7/10 10/10 1/11 4/11 7/11 10/11 1/12 4/12 7/12 10/12 1/13 4/13

10/08
Finalize and publish qualification 
standards for IT Project Managers

1/09
Certify IT Project Managers 7/10

Review PM certification process

4/09
Standardize PM certification process

10/10
Review qualification standards 
for IT Project Managers

10/12
Finalize and publish qualification 

standards for IT Project Managers

1/1/2008 6/30/2013

4/08 7/08 10/08 1/09 4/09 7/09 10/09 1/10 4/10 7/10 10/10 1/11 4/11 7/11 10/11 1/12 4/12 7/12 10/12 1/13 4/13

7/09
Complete Data Strategy

7/09
Establish Enterprise Architecture Standards

 for data and data systems

7/09
Establish data integration 

framework & strategy

10/08
Complete hosting and data 

center consolidation strategy 7/12
Review Enterprise Architecture

 Standards for data and data systems.
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